

AURA PRD / Sprint Backlog v1

Этот документ переводит AURA из research package в план разработки. Он отвечает на вопросы: что строим в MVP, кто что делает, сколько это займет, сколько примерно стоит, какие зависимости есть между задачами и по каким критериям принимать работу.

Главная продуктовая гипотеза остается прежней: пользователь должен пройти петлю Episode -> Action -> Reset -> Reflection -> Avatar -> Tomorrow Hook и понять, что Life Canvas изменился из-за его действия. Все спринты ниже служат только этой петле. Любая задача, которая не помогает проверить эту петлю, не входит в MVP.

1. Product Requirement Summary

Пункт	Решение
Product	AURA mobile MVP: personal 7-day season with daily episode, action, reset, reflection, Life Canvas shift and return hook.
Primary user	Spiritual self-improvers / habit-progress users / avatar-future-self users who already show pull toward self-care and AI personalization.
Core loop	Episode -> Action -> Reset -> Reflection -> Avatar -> Tomorrow Hook.
MVP success	User completes first loop, understands avatar causality, returns on Day 2 and shows paid/trial intent after value.
MVP non-goals	No free daily video, no social network, no marketplace, no coach marketplace, no AR/metaverse, no public UGC.
Team assumption	1 frontend/mobile, 1 backend, 0.5 AI/product engineer, 0.5 designer, 0.5 QA/data/product ops.
Cost assumption	Blended planning rate: \$50 per hour. This is an estimate for planning, not a vendor quote.

2. Sprint Plan

Sprint	Theme	Goal	Hours	Cost at \$50/h	Dependencies	Deliverables	Acceptance
Sprint 1	Foundation: app shell, auth, consent, profile, season start	Пользователь может открыть приложение, принять consent, заполнить минимальный профиль и выбрать первый сезон.	180	\$9,000	Design wireframes v0, privacy copy, season template list.	React Native app shell, backend skeleton, Postgres schema v1, auth/session, consent, profile, season templates, first analytics events.	Welcome -> Consent -> Profile -> Season Select проходит без ручной помощи; данные сохраняются; события видны в аналитике.
Sprint 2	Episode and action loop	Пользователь получает первый episode, выбирает action, проходит reset и сохраняет reflection.	220	\$11,000	Prompt v1, profile/season data, AI provider key, safety rules.	Episode generation, structured output, safety fallback, action options, reset flow, reflection flow, event tracking.	10 тестовых профилей получают безопасный episode; каждый episode имеет easy/normal/brave actions; reset/reflection не ломают состояние.

Sprint	Theme	Goal	Hours	Cost at \$50/h	Dependencies	Deliverables	Acceptance
Sprint 3	Life Canvas / Avatar causality	Пользователь видит image-first Life Canvas shift и понимает, почему он изменился.	240	\$12,000	Image provider, storage, visual style rules, causal explanation copy.	AvatarState model, image generation job, asset storage, pending/failure states, causal explanation, cost logging.	После completed action создается asset или fallback; explanation явно ссылается на action; generation cost логируется.
Sprint 4	Return, memory, paywall	Пользователь получает Tomorrow Hook, возвращается на Day 2, видит memory link и paid value.	230	\$11,500	Completed first loop, notification setup, RevenueCat sandbox, paywall copy.	Tomorrow hook, push opt-in, Day 2 memory reference, Memory archive v1, Paywall, RevenueCat webhook, entitlement logic.	Day 2 episode ссылается на Day 1; paywall появляется после value moment; sandbox purchase/restore работают.
Sprint 5	Admin, analytics, QA, soft launch	Команда может управлять prompts/templates, видеть funnel/costs и запустить 30-100 пользователей.	260	\$13,000	Core flows ready, event taxonomy, prompt versions, first cohort plan.	Admin prompt/template controls, moderation queue, dashboard, cost dashboard, QA fixes, TestFlight /closed testing build, launch checklist.	Activation, completed loop, avatar causality, D1, paywall and cost events видны; prompt rollback работает; build готов к первой cohort.

3. Budget Summary

Item	Hours	Cost	Note
Sprint 1	180	\$9,000	Foundation and onboarding.
Sprint 2	220	\$11,000	Episode/action/reset/reflection.
Sprint 3	240	\$12,000	Life Canvas and avatar causality.
Sprint 4	230	\$11,500	Return, memory, paywall.
Sprint 5	260	\$13,000	Admin, analytics, QA, launch.
Subtotal	1130	\$56,500	Planning estimate.
Contingency 20%	226	\$11,300	AI/image/payment surprises and QA.
Total planning budget	1356	\$67,800	Approximate MVP build budget before marketing.

4. Detailed Backlog

ID	Sprint	Epic	Task	Role	Hours	Cost	Dependencies	Output
P0-01	1	App Shell	Create React Native + Expo project structure	Frontend	14	\$700	None	Runnable mobile app shell

ID	Sprint	Epic	Task	Role	Hours	Cost	Dependencies	Output
P0-02	1	Backend	Create NestJS backend skeleton and env config	Backend	16	\$800	Repo setup	API service with healthcheck
P0-03	1	Database	Create Postgres schema v1	Backend	22	\$1,100	Technical Blueprint	Users, profiles, seasons, episodes, actions tables
P0-04	1	Auth	Implement auth/session flow	Fullstack	24	\$1,200	Backend, app shell	User session in app and backend
P0-05	1	Consent	Build consent screen and consent API	Fullstack	18	\$900	Privacy copy	Consent version stored
P0-06	1	Profile	Build profile form and API	Fullstack	28	\$1,400	Consent	Birth/current state saved
P0-07	1	Season	Build season templates and start season	Fullstack	28	\$1,400	Profile	Active season created
P0-08	1	Analytics	Add app_opened/onboarding/profile/season events	Data/Frontend	18	\$900	Analytics provider	Early funnel visible
P0-09	1	QA	Sprint 1 QA and bugfix buffer	QA/Team	12	\$600	Sprint 1 flows	Stable foundation
P0-10	2	AI	Create PromptVersion registry	Backend/AI	18	\$900	DB schema	Prompt versions saved
P0-11	2	Episode	Implement episode generation endpoint	AI/Backend	36	\$1,800	OpenAI key, prompt v1	Structured episode JSON
P0-12	2	Safety	Add safety rules and fallback episode template	AI/Product	24	\$1,200	Prompt v1	Unsafe/generic fallback
P0-13	2	Episode UI	Build episode screen	Frontend	28	\$1,400	Episode API	Episode readable in app
P0-14	2	Action	Generate and save easy/normal/brave actions	AI/Backend	24	\$1,200	Episode output	Action options
P0-15	2	Action UI	Build action selection screen	Frontend	24	\$1,200	Action API	Action selected
P0-16	2	Reset	Build 30-60 second reset flow	Frontend	24	\$1,200	Action selected	Reset complete/skip
P0-17	2	Reflection	Build reflection save flow	Fullstack	24	\$1,200	Action completion	Emotion/note saved

ID	Sprint	Epic	Task	Role	Hours	Cost	Dependencies	Output
P0-18	2	Analytics	Track episode/action/reset/reflection events	Data/Frontend	18	\$900	Event taxonomy	Core loop events
P0-19	2	QA	Prompt QA on 10 test profiles	Product/AI	20	\$1,000	Episode endpoint	Prompt fixes
P0-20	3	Avatar Data	Create AvatarState and Asset models	Backend	20	\$1,000	DB schema	Visual state stored
P0-21	3	Image Provider	Integrate image provider	AI/Backend	34	\$1,700	Provider key	Generated image asset
P0-22	3	Storage	Implement private asset storage and thumbnails	Backend	28	\$1,400	Storage bucket	Stored image + thumbnail
P0-23	3	Avatar Job	Build async generation queue with retry	Backend	34	\$1,700	Image provider, storage	Pending/success/failure job states
P0-24	3	Avatar UI	Build Life Canvas screen	Frontend	36	\$1,800	Avatar API	Image shown with explanation
P0-25	3	Causality	Implement causal explanation template	Product/AI	18	\$900	Action/reflection data	Changed because copy
P0-26	3	Cost Logging	Log provider, latency and estimated cost	Backend/Data	18	\$900	Generation APIs	Cost per generation
P0-27	3	Analytics	Track avatar_generated and causality check	Data/Frontend	18	\$900	Avatar UI	Avatar hypothesis events
P0-28	3	QA	Avatar causality QA with 10 examples	Product/Design	34	\$1,700	Avatar screen	Visual/copy fixes
P0-29	4	Return	Build Tomorrow Hook screen	Frontend	20	\$1,000	Avatar screen	Next day hook
P0-30	4	Notifications	Implement push opt-in and reminder scheduling	Mobile/Backend	34	\$1,700	Push credentials	Reminder opens app
P0-31	4	Memory	Generate Day 2 with Day 1 memory	AI/Backend	30	\$1,500	Day 1 data	Day 2 continuity
P0-32	4	Memory UI	Build Memory archive v1	Frontend	30	\$1,500	Memory API	Season timeline
P0-33	4	Paywall	Build paywall after completed loop	Frontend/Product	26	\$1,300	Paywall copy	Paywall screen

ID	Sprint	Epic	Task	Role	Hours	Cost	Dependencies	Output
P0-34	4	Billing	Integrate RevenueCat sandbox and webhook	Mobile/Backend	42	\$2,100	Store setup	Purchase/restore/entitlements
P0-35	4	Analytics	Track paywall, trial, D1 events	Data/Frontend	18	\$900	Paywall/notifications	Return and paid funnel
P0-36	4	QA	End-to-end Day 1 -> Day 2 QA	QA/Team	30	\$1,500	Sprint 4 flows	Stable return loop
P0-37	5	Admin	Build prompt/template admin controls	Backend/Internal	40	\$2,000	PromptVersion	Publish/rollback prompts
P0-38	5	Safety	Build moderation/report queue	Backend/Admin	34	\$1,700	Report events	Review unsafe outputs
P0-39	5	Dashboard	Build MVP funnel dashboard	Data	36	\$1,800	Events	Activation/loop/D1/paywall
P0-40	5	Cost Dashboard	Build generation cost dashboard	Data/Backend	24	\$1,200	Cost logs	Cost per completed loop
P0-41	5	Weekly Recap	Build weekly recap v1	AI/Frontend	36	\$1,800	Memory archive	Day 7 recap
P0-42	5	Privacy	Implement export/delete data path	Backend	24	\$1,200	Data model	Delete/export tested
P0-43	5	Release	Prepare Test Flight/closed testing build	Mobile	30	\$1,500	QA pass	Installable build
P0-44	5	Launch Ops	Create cohort tracking and interview protocol	Product/Growth	22	\$1,100	GTM plan	30-100 user launch kit
P0-45	5	QA	Final QA and bugfix buffer	Team	38	\$1,900	All flows	Soft-launch ready MVP

5. Epic Requirements

Epic	Requirement	Acceptance
Onboarding	Welcome, consent, profile and season selection must take user to first episode without confusion.	User can complete in under 90 seconds; consent stored; profile saved.
Episode	Episode must be personal, safe, structured and linked to season/day/profile.	10 test users do not call it generic horoscope; unsafe outputs fall back.
Action	Every episode must produce easy, normal and brave actions.	User can choose a 2-minute option and complete it today.
Reset	Reset is a short bridge before action, not a standalone meditation product.	30-60 sec timer works; skip does not break flow.

Epic	Requirement	Acceptance
Reflection	Reflection must be low friction.	Emotion-only save allowed; note optional.
Life Canvas	Avatar/image shift must be causally tied to completed action.	User sees explanation: changed because of action X.
Tomorrow Hook	After value moment, user sees why tomorrow matters.	Reminder opt-in and next-day teaser shown.
Memory	Day 2 and archive must remember Day 1.	Day 2 episode references previous action/reflection.
Paywall	Paywall appears after completed loop, not before first value.	RevenueCat sandbox purchase and restore work.
Analytics	Every critical state transition must be measurable.	Activation, completed loop, avatar causality, D1, paywall visible.
Admin	Team can update prompts/templates and review safety flags.	Prompt publish/rollback and moderation queue work.
Privacy	User can trust data handling.	Consent version, private assets, delete/export path.

6. Dependencies And Critical Path

Dependency	Blocks	Decision
Wireframes before Sprint 1 UI	Frontend screens, copy placement, state design.	Need low-fi Figma before serious frontend polish.
Privacy copy before profile	Consent screen and birth date trust.	Do not collect birth date without explanation.
Prompt v1 before Sprint 2	Episode/action generation.	PromptVersion must be versioned from day one.
Image provider before Sprint 3	Life Canvas generation.	Choose one provider for MVP; avoid router complexity.
Visual style rules before avatar QA	Causality comprehension.	Define 2-3 Life Canvas styles, not unlimited customization.
RevenueCat setup before Sprint 4	Paywall and entitlement.	Store setup can take time; start early.
Event taxonomy before launch	Go/no-go decisions.	Analytics is not optional.
Admin controls before first cohort >30 users	Prompt fixes and safety operations.	Manual DB edits are acceptable only in tiny internal testing.

7. Definition Of Done

Layer	Done	Not done if
Product	A new user can complete Day 1 loop and return to Day 2.	Any part of Episode -> Action -> Reset -> Avatar is mocked without measurement.
Design	All MVP screens, loading states and failure states exist in Figma.	Only happy path is designed.
Backend	State transitions are persisted and linked.	AI outputs are disconnected blobs.

Layer	Done	Not done if
AI	Outputs are structured, safe, versioned and logged.	No prompt version or fallback.
Image	Avatar state is causal, private, stored and costed.	Random image without explanation.
Billing	Paywall, trial, purchase, restore and entitlement work in sandbox.	Subscription state hardcoded.
Analytics	Core funnel and cost dashboard visible.	Team relies on vibes.
Admin	Prompt/template rollback and moderation queue work.	Every content fix requires deploy.
Launch	30-100 user cohort can be invited and tracked.	No owner for interviews and cohort notes.

8. Open Questions Before Build

Question	Default decision	Owner
React Native or Flutter?	React Native + Expo unless team has stronger Flutter capacity.	Tech lead
Which image provider first?	Together/Replicate FLUX; one provider, no router in MVP.	AI/backend
Do we require face upload?	No. Symbolic Life Canvas first.	Product/design
Which season themes ship first?	Calm, Confidence, Focus, Relationships.	Product
What is paid in MVP?	Season continuation, memory, recap, styles; no free video.	Product
What is the first launch platform?	iOS-first closed testing if audience and team fit; otherwise Expo both stores later.	Founder/tech
Who owns prompt QA?	Product + AI engineer together; not only developer.	Founder
What kills the build?	Users cannot explain avatar causality after prototype/interviews.	Founder/product

9. Team Plan

Role	Allocation	Responsibility
Product owner / founder	0.5-1.0 FTE	Scope, user interviews, acceptance, prompt QA, launch decisions.
Product designer	0.5 FTE first 2-3 weeks, then part-time	Wireframes, flow, states, Life Canvas direction, paywall.
Mobile engineer	1.0 FTE	React Native app, UI states, analytics, RevenueCat SDK, push.
Backend engineer	1.0 FTE	API, Postgres, billing webhook, jobs, storage, admin.
AI/product engineer	0.5 FTE	Prompts, generation, safety, image provider, evals.

Role	Allocation	Responsibility
QA/data/product ops	0.5 FTE	Testing, dashboard, cohort tracking, interview notes.

10. Final PRD Decision

The build should start only after low-fi Figma wireframes exist for the ten critical screens: Welcome, Consent, Profile, Season, Episode, Action, Reset, Reflection, Avatar and Paywall. Once those are in place, Sprint 1 can begin. The MVP budget estimate is roughly \$56.5k at a \$50/hour planning rate, plus 20% contingency for a total planning envelope around \$67.8k before marketing. This can be reduced with founder labor, no-code admin shortcuts and concierge operations, but the scope should not remove analytics, avatar causality, safety or cost logging.

The product is ready to leave research. The next real question is not “is there a market?” The next question is: can a real person complete Day 1 and say, without explanation from us, “my Life Canvas changed because I did the action.”